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October 11, 2017 

Courtney Avery, Administrator 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, 2nd  Floor 
Springfield, IL 62761 

RE: Annual Progress Report for Project #16-028 

Dear Ms. Avery: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board ("HFSRB") rules, 
I am writing on behalf of DuPage Medical Group, Ltd. ("DMG") to submit the annual progress report for 
Surgical Center of DuPage Medical Group (Project No. 16-028). 

As you are aware, on September 14, 2016, HFSRB approved the Permit Holders' certificate of need 
application for the expansion of the Surgical Center of DuPage Medical Group (the "Project"). Pursuant to 
Section 1130.760, DMG is submitting the following information regarding the progress of Project Permit 
#16-028. 

1. Project Obligation: In keeping with our May 8, 2017 communication to the HFSRB, the Project 
was obligated on January 1,2017 with the execution of the construction contract for the renovations 
to the facility. 

2. Costs Incurred: $4,625,050 has been expended upon the project. 
3. Anticipated Completion Date: The Project will be complete before December 31, 2017, at which 

time a final cost report will be submitted. 

If you need any additional information or have any questions regarding the status of the project, please feel 
free to contact me. 

Sincerely, 

Bryan J. Niehaus, JD, CHC 
Senior Consultant 
Murer Consultants, Inc. 

Office: 708.478.7030 1 www.murer.com  
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